



CARE Program Status & Update

Phil Martien, Ph.D.

Bay Area Air Quality Management District

CARE Task Force Meeting

July 24, 2007

CARE Phase II Activities

- West Oakland Health Risk Assessment (HRA)
 - Emissions inventory development
 - On-road diesel truck survey
 - CALPUFF modeling
- Tracking Richmond BNSF Railyard HRA
- Supplemental Measurements (TAC)
 - EPA grant application (July 31, 2007, awards)

July 24, 2007

CARE Phase II Activities

- Update CARE Emissions Inventory
 - Update to 2005
- Regional Grid-Based TAC Modeling
 - Comprehensive Air quality Model with extensions (CAMx)
- Mitigation Strategies
 - New regulation for ports
 - Additional strategies

July 24, 2007

CARE Program Phase II Schedule

Jul-0	7 Aug	Sep	Oct	Nov	Dec	Jan-08	Feb	Mar	Apr	May	Jun	July	Aug
West C	akland H	ealth Ris	k Assess	sment									
	Follow-on West Oakland HRA												
					Modeling for other areas								
Update emissions 2005													
Regional toxics modeling													
Enhanced measurement program, e.g. mobile sampling van													
Community measurement program focused on West Oakland, funded by EPA grant*													
Green Ports Inititiatve													
Other mitigation strategies													

July 24, 2007 4

^{*} Contingent on EPA grant funding