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ATTACHMENT A – DELIVERABLES BY PROJECT PHASE  
 

Discovery Phase 
 

The Discovery phase encompasses all planning activities related to: finalizing and 

obtaining District approval on the detailed project plan, understanding business 

requirements, understanding interfaces between JDE and District business applications, 

defining interim project status reporting, detailing the cut-over plan, detailing backup and 

recovery operations, data archiving and risk assessment. In this phase the Vendor shall 

collect all information required to complete the specifications documents to be delivered 

in the Design phase. 

 

Application planning includes interviews of District personnel by Vendor in order to 

document functional usage and business requirements. The District will provide a catalog 

of all programs and reports, (both standard and custom) and forms (checks, purchase 

orders, etc.) that are currently used.   

 

Deliverables 

 Net Changes 

Vendor shall educate District on net software changes from E1 8.0 to E1 9.1 

by module (listed in RFP). 

 

Vendor shall deliver “net change” presentations in person and as a Microsoft 

(MS) PowerPoint file entitled “JDE Net Change Presentation.ppt.” 

 

 Conduct application interviews and document  

Vendor shall conduct functional interviews with District application personnel 

on current processes and document findings with recommendations for 

changes to integrate new functionality. Vendor shall include all functions 

currently implemented by E1 8.0 including customizations, new functionality 

in E1 9.1, as well as all functionality that may be required to integrate with the 

existing billing system (IRIS) and new billing system (NPS). Vendor shall 

clearly specify assumptions about required functionality of NPS. Vendor shall 

provide a detailed written description of each function. 

 

Vendor shall deliver the interview findings documentation as a MS Word file 

entitled “JDE InterviewFindings.docx”. 

 

 Business Requirements  

Business requirements are the District’s system needs to conduct its mission.                                                   

The requirements are defined and documented in the Discovery interviews. 

The consultant will ask questions about daily, periodic and annual activities, 

such as: what do you do; how do you do it; do you use any other tools (e.g. 
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Excel) outside the system to conduct business that relies on the system for 

information.  

 

Vendor shall analyze existing documentation including: 

 Interview findings  

 Existing custom IRIS and NPS billing systems interfaces 

Based on documentation review and on interviews as needed, Vendor shall 

create business requirements that detail the Districts accounts receivable 

operations for JDE. 

  

Vendor shall analyze the interview findings and create a business requirement 

document that details the District’s business operations for each JDE 

module. The document shall contain sufficient detail so that no additional 

business requirements will be gathered in order to complete the deliverables in 

the Design phase. 

 

Vendor shall deliver the business requirements as a MS Word file entitled 

“JDE Business Requirements.docx” 

 

 Vendor shall clearly document the interface data elements and logical flow 

between the IRIS and NPS billing systems and document assumptions about 

proper functions of these systems. 

 

 Training Plan  

The District users are already familiar with JD Edwards’s functionality. 

Vendor shall prepare a training plan to educate District users on any changes 

to functions, features and operational processes that are required in the E1 9.1. 

 

Vendor shall deliver the Training Plan as a MS Word file entitled “JDE 

Training Plan.docx”. 

 

 Test Plan  

The Vendor shall develop a customized plan for evaluating the acceptability 

of the E1 9.1 implementation. The plan shall include detailed descriptions of 

coverage, test methods and test responsibilities. The plan shall include all 

business functions, reports and interfaces. 

 

Vendor shall deliver the Test Plan as a MS Word file entitled “JDE Test 

Plan.docx.” 

 

 Identify forms to be created (e.g. invoices, checks, purchase orders) 

Collect all forms used in JDE printing in a forms inventory.   

 

Vendor shall deliver the inventory forms as a MS Word file entitled “JDE 

Forms Inventory.docx.” 
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 Identify custom reports for construction, validation and task security 

Vendor shall collect, prioritize and categorize all available reports to a report 

inventory, each to be matched to a JD Edwards E1 9.1 standard report. Where 

no match is found, the District, in consultation with the Vendor shall 

determine if the Vendor must develop a new custom report. 

 

Vendor shall deliver the report inventory as a MS Word file entitled “JDE 

Report Inventory.docx.” 

 

 Vendor shall create a Project Plan to implement E1 9.1  

The Project plan shall identify each task, its duration, and its expected level of 

effort for both contract staff and District Staff, where tasks are organized by 

project phase. The personnel required for each task must be identified at the 

task level on the project plan. The level of effort for each task shall be no 

more than 2 person days for District staff. Vendor shall deliver the project 

plan as an MS Project file, and present the project plan for approval by the 

District. 

 

Vendor shall deliver the project plan as a MS Project file entitled “JDE 

Project Plan.prj” and a PDF document entitled “JDE Project Plan.pdf.” 

 

 Sample Project Status Reports 

Vendor shall deliver a sample project status report that will be used 

throughout the project for regular status updates. The status report shall 

include any potential questions on scope, project risk, and delivery schedule 

tracking. 

 

Vendor shall deliver the project status report as a MS Word file entitled “JDE 

Project Status-yy-mm-dd.docx.” 

 

 Change Management Process / Escalation Plan 

The project contains District approved timeline, human resource, budget and 

scope constraints. If a scope change is needed the process for requesting 

changes to the scope will be a project change request document. The 

document shall contain an informational section detailing the requested 

change, an impact analysis describing the effect of such change, and approval 

levels with dates. The District will then meet with the Vendor to review the 

change request and perform an impact assessment of the change.  

 

Vendor shall deliver any project change request as a MS Word file entitled 

“JDE Escalation Plan #.docx.” 

 

 Backup and Recovery Plan 

Time and effort is being expended on system preparation, configuration and 

modification as well as critical interface creation. The District requires that all 

work be backed up regularly (weekly or more frequently) so that if an 
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unfortunate mishap occurs the most recent backup can be restored and work 

can proceed from that point, minimizing any loss of effort. 

 

Vendor shall prepare, present and implement a District approved backup and 

recovery plan. Vendor shall perform at least one test recovery in the 

construction phase of the project.  

 

Vendor shall deliver a backup and recovery plan as a MS Word file entitled 

“JDE Backup and Recovery Plan.docx.” 

 

 Go-Live Checklist 

Vendor shall begin to prepare and continue to update a sequential list of all Go 

Live tasks that will be performed during the final upgrade process. The tasks 

will be very specific (e. g, disable all users or perform system backup), 

showing personnel assigned to each task and completion time for each task 

(obtained through trial runs). This will help determine how long the whole 

update/conversion process will take and ensure that no required task is 

omitted. 

 

Vendor shall deliver a draft Go Live document entitled “JDE Draft Go-Live 

Checklist.docx.” 

 

 Hardware evaluation and District approved patch 

Vendor shall recommend a hosting option as defined in RFP Section IV.2 for 

the implementation. This deliverable must include CNC architecture, 

infrastructure design, database sizing, modeling and constraints. 

 

Vendor shall deliver the evaluation and recommendation in an in-person 

presentation, as a MS Word file entitled “JDE Evaluation and 

Recommendation.docx” and a MS PowerPoint File entitled “JDE Evaluation 

and Recommendation.ppt.” 

 

Vendor shall provide the District with a cost benefit analysis and 

recommendations for the two hosting alternatives. The analysis must include 

technical advantages and disadvantages of both approaches including review 

of the impact on integration with existing line of business billing systems. 

 

Vendor shall deliver the cost benefit analysis as a MS Word file entitled “JDE 

Cost Benefit Analysis.docx.” 

 

 

Analysis and Design Phase 
 

During the Analysis and Design phase, the Vendor shall design and document all 

configurations, data conversions, interfaces, modifications and customizations that will 

be implemented in the project. Deliverables for this phase are comprised of a set of 



JD Edwards EnterpriseOne 9.1 Upgrade RFP #2014-010  

Release Date - September 29, 2014 

5 

analysis, plan and specification documents. All documents must be reviewed and 

approved by the District before any implementation work may commence; any 

subsequent changes to specifications must also be documented and pre-approved. 

 

The documented interviews in the Discovery phase shall serve as the basis for matching 

business needs with software functionality. Any gaps between delivered JDE 

functionality and the District’s business requirements shall be identified by Vendor and 

discussed, together with options and recommendations for addressing such gaps, in “To 

Be” and other documentation as discussed below. 

 

Deliverables: 

 Gap Analysis 

Vendor shall analyze all current interfaces, modifications and customizations 

implemented in E1 8.0 and determine and document where functionality in 

standard E1 9.1 differs. Attachment C contains a list of current customized 

objects in JDE Production environment. 

 

Vendor shall deliver the analysis in as a MS Word file entitled “JDE Gap 

Analysis.docx.” 

 

 Create “To Be” processes 

Vendor shall create “To Be” process documents detailing the steps for each 

E1 9.1 function that will be utilized by the District. The process 

documentation shall include process flow diagrams for each business process 

documented in the Discovery Phase. 

 

Vendor shall deliver the new processes as a MS Word file entitled “JDE TO 

BE Processes.docx.” 

 

 Specifications for interfaces, modifications and customizations  

Vendor shall deliver specifications to configure interfaces, develop 

modifications and develop customizations that will be required by the District 

but are not available in E1 9.1.   

 

Vendor shall review and modify the custom billing systems interface in 

ATTACHMENT E as required to be consistent with E1 9.1 and as required to 

execute business requirements documented in the Discovery phase. 

 

The specifications shall include overview, functional requirements, technical 

requirements, system objects and tables, processing logic, responsible 

resource, time and resources needed, and any other items required by the 

Vendor to complete the project.   

 

Vendor shall deliver the specification document as a MS Word file entitled 

“JDE IMC Specifications.docx.” 
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 Create specifications for forms and reports in Word format. 

Vendor shall deliver forms and reports specifications for interfaces, 

modifications and customizations that will be required by the District but are 

not available in E1 9.1. The forms and reports specifications will include 

overview, functional requirements, technical requirements, system objects and 

tables, processing logic, responsible resource, time and resources needed, and 

any other items required by the vendor to complete the project. 

 

Vendor shall deliver the forms and reports specifications as a MS Word file 

entitled “JDE Forms and Reports Specifications.docx.” 

 

 Create Data Conversion Plan 

Vendor shall create data conversion plan initially using JD Edwards’s tools. 

If any additional tools are required, vendor shall deliver a custom data 

conversion plan for District’s approval prior to implementation. 

 

If required, vendor shall deliver a custom data conversion plan entitled “JDE 

Custom Conversion Plan.docx.” 

 

 Create Technical Infrastructure Specifications  

Vendor shall refine the hardware evaluation delivered in the Discovery phase 

to create technical specifications including but not limited to specifications for 

disk size, cpu, band-width, and I/O for each environment. 

 

Vendor shall deliver the technical infrastructure specifications as a MS Word 

file entitled “JDE Technical Infrastructure Specifications.docx.” 

 

 

Construction Phase 
 

During the Construction phase the Vendor shall configure the host software including the 

operating system, database, install all software defined in this project for each 

environment; execute all required data conversion, develop all interfaces, configure and 

test security construction, develop forms and reports, and conduct core team training.  

Sufficient data will be converted for complete testing of the system. 

 

Software configuration shall include, but is not limited to user roles, user tasks (formerly 

menus), versions, Automatic Accounting Instructions (AAI’s), User Defined Codes 

(UDC’s), processing options and report data selection. Vendor shall include any other 

object types that are required, but are not listed above. 

 

Deliverables  

 Create an issue log 

During the course of the implementation, issues and questions will arise.  

Vendor shall create an issues log giving brief explanation of each issue or 
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question, status (open, closed, cancelled), responsible resource, District 

contact and resolution details. 

 

Vendor shall deliver and maintain the issues log as an Excel spreadsheet 

entitled “JDE Issues Log.xls.” 

 

 Configure system versions, scheduled jobs, AAI’s, DMAAI’s and UDC’s.  

Vendor shall configure the system, in accordance with the specifications 

developed in the Design phase, by creating object versions, processing options 

and data selection, scheduled jobs, Automatic Accounting Instructions 

(AAI’s), User Defined Codes (UDC’s) and any other configurations setup 

required for the implementation. 

 

 Develop reports, interfaces, customizations and modifications 

Vendor shall create tables and other objects required to develop reports, 

interfaces, customizations and modifications in accordance with the 

specifications developed in the Design phase. Vendor shall develop all 

reports, interfaces and customization in accordance with the District approved 

specifications. Vendor shall promote all tables and objects. A table or object 

must be tested and approved by District personnel before being promoted.  

 

 Develop forms (checks, purchase orders, etc.) 

Vendor shall create tables and other objects required to develop forms in 

accordance with the specifications developed in the Design phase. Vendor 

shall develop all forms in accordance with the District approved 

specifications. Vendor shall promote all tables and objects. A table or object 

must be tested and approved by District personnel before being promoted.  

 

 Create generic users for testing 

Vendor shall create generic user IDs for training and testing, with appropriate 

security, in accordance with the specifications developed in the Design phase. 

 

 Conduct core user training 

Vendor shall manage and conduct core user training in accordance with the 

training plan developed in the Discovery phase. Vendor shall schedule 

training and document training attendance. Vendor shall create and deliver a 

training manual that includes step by step instructions for each module.  

 

Vendor shall deliver training materials as a MS Word file entitled “JDE Core 

User Training Manual.docx.”  

 

 Create all users 

Vendor shall create user IDs for all District personnel and other District-

approved individuals who require access to the system. 

 

 Create roles, user tasks and security matrix 
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Vendor shall create user tasks that will be linked to user roles which will be 

linked to user IDs. Vendor shall create system security based on roles and any 

override security adjustments needed by District personnel. 

 

 Convert Database 

Vendor shall convert the current database from E1 8.0 to E1 9.1 using JD 

Edwards upgrade tools. Vendor shall confirm conversion with various 

automated and manual methods including but not limited to record count of 

select key tables and comparison of E1 8.0 and E1 9.1 equivalent reports.   

 

Validation Phase 
 

The Validation phase consists of creating and executing test scripts and includes end user 

training.  

 

All configurations, interfaces, customizations and data conversions must be completed 

and fully tested by the end of this phase. 

 

Deliverables: 

 Test Scripts  

Vendor shall prepare test scripts identifying the steps and processes to 

accomplish a task with specific reference to new functionality and features.  

Scripts should be written to both validate and break the system. Test Scripts 

shall be used in unit testing, Conference Room Pilot (CRP) and Integrated 

System Tests (IST). Vendor shall include requests for District generated IRIS 

and NPS test script participation. 

 

Vendor shall deliver each Test Scripts as separate MS Word files entitled 

“JDE Test Scripts-TestType.docx.” 

 

 Conduct unit testing 

Vendor shall conduct and District resources will participate in unit testing, 

which is testing one or more processes using controlled data and procedures to 

determine whether the objects conform to specifications. District resources 

shall conduct the NPS and IRIS side of these tests. 

 

Vendor shall include weekly results which will include the number of tests 

completed, success rate and remaining defects. This report shall be attached to 

the weekly project status report.  

 

 Validate interface, customization(s) and modification(s) testing 

Vendor shall conduct and District resources will participate in testing all 

interfaces, customizations and modifications to determine whether the objects 

conform to specification. District resources will conduct NPS and IRIS side 

testing in conjunction with the Vendor JDE tests. 
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Vendor shall include weekly results which will include the number of tests 

completed, success rate and remaining defects. This report shall be attached to 

the weekly status report.  

 

 Conduct multiple CRP’s (conference room pilots) and IST’s (integrated system tests) 

Vendor shall conduct and District resources will participate in CRP and IST 

testing using test scripts developed above. During CRP and IST Vendor shall 

ensure that the security setup is accurate and complete for all user IDs, roles 

and tasks. 
 

Vendor shall include weekly results which will include the number of tests 

completed, success rate and remaining defects. This report shall be attached to 

the weekly project status report.  

 

 Conduct system report testing 

Vendor shall conduct and District resources will participate in report testing 

following test scripts for each report built in the Construction phase of the 

project. During report testing Vendor shall confirm that security setup is 

accurate and complete for all user IDs, roles and tasks. 
 

Vendor shall include weekly results which will include the number of tests 

completed, success rate and remaining defects. This report shall be attached to 

the weekly project status report.  

 

 Compare and validate data conversion with E1 8.0 environment 

Vendor shall validate data conversion from E1 8.0 by generating reports in 

each environment and comparing results to reports generated in E1 9.1. If 

report results are not identical, Vendor shall identify differences and execute 

appropriate changes. 

 

Vendor shall deliver a summary of differences in the reports and changes 

made in a MS Word file entitled “JDE Data Conversion Exceptions.docx.”  

 

 Identify, document and resolve issues 

Vendor and District personnel will collaborate on identifying any issues that 

may impact the specifications created in the previous phases of the project.   

 

Vendor shall document and resolve issues that arise during the Validation 

phase. District will resolve issues in IRIS and NPS. Issues will be tracked in 

the “Issues Log” established in the Construction phase. 

 

 Conduct end user training 

After all testing is complete Vendor shall manage and conduct end user 

training in accordance with the training plan developed in the Discovery 

phase. Vendor shall schedule training and document training attendance. 
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Vendor shall create and deliver training manual that includes step by step 

instructions for end users.  

 

Vendor shall deliver training materials as a MS Word file entitled “JDE End 

User Training Manual.docx.” 

 

 System configuration signoff   

The Validation phase shall be compete after District reviews and approves test 

results.  

 

Go Live Phase 
 

Vendor and District shall determine when all Go Live conditions are met, and Vendor 

shall recommend a go-live schedule for District’s review. Upon acceptance of the 

schedule by the District, the new system shall receive the latest database update and 

production work shall commence in the new system. 

 

Deliverables: 

 Review cutover checklist and create contingency plans 

Vendor shall review and finalize the Go Live checklist developed in the 

Design phase of this project and create a contingency plan to address potential 

suboptimal outcomes of the cutover. The plan shall include risk mitigations 

for each identified outcome. The contingency plan outlines the procedure to 

handle problems when first going live in E1 9.1. This plan is reviewed with all 

team members and end users. 

 

Vendor shall deliver the final cutover checklist as a MS Word file entitled 

“JDE Final Cutover Checklist.docx.” 

 

Vendor shall deliver the contingency plan as a MS Word file entitled “JDE 

Contingency plan.docx.” 

 

 Deploy final packages and freeze objects 

Vendor shall propose and District will review and approve a date and time 

before Go Live where all new development shall stop in order to have a stable 

environment for Go Live. 

 

 Final resolution of issues 

Vendor shall ensure and District will review and approve that all critical 

issues are resolved before Go Live. 

 

 Final database conversion 

Vendor shall convert database from E1 8.0 to E1 9.1 using JD Edwards 

upgrade tools.   

 

 Full system backup 
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Vendor shall provide a full system backup in case there needs to be a rollback 

after Go Live. 

 

 Conduct readiness assessment 

Vendor shall conduct a comprehensive audit to validate that the system is 

ready for Go Live. All work affecting the implementation is identified and is 

confirmed as complete. Vendor and District personnel will discuss every open 

item and its impact on going live without resolution. Vendor shall prepare a 

readiness assessment document that will assess all risks affecting Go Live, 

and provide recommendations to mitigate such risks.  

 

Vendor shall deliver the readiness assessment as a MS Word file entitled 

“JDE Readiness Assessment.docx.” 

  

 Go Live and District sign off 

Upon District approval of Vendor’s readiness assessment document, Vendor 

shall execute all the tasks to cutover from E1 8.1 to E1 9.1. Once the 

production environment is created; the E1 9.1 software is installed; all 

customizations and modifications are promoted; the final data conversion is 

processed; all interfaces are connected to the E1 9.1 system; and the Cutover 

List is executed; the District will determine that the system is ready to be 

turned on to begin day-to-day business activity and will sign off to indicate 

that this phase is accepted.  
      

 Release system to users 

Vendor shall make all security and other required changes to conduct business 

in E1 9.1. All user ID statuses shall be changed to active and users shall be 

notified that the system is available for daily and periodic activity on E1 9.1. 

The notification shall reiterate the procedure for handling problems should 

any arise. The District business will now be conducted on E1 9.1. Security 

changes shall be made to prevent users from accessing E1 8.0. A notification 

shall be sent to all users that the new system is running. 

 

Refine and Support Phase 
 

When the E1 9.1 is operational in production, the Vendor implementation team shall 

scale back and be available for a period of time to make adjustments. 

 

Deliverables: 

 Deliver Final Design Book for each module and interfaces 

Vendor shall deliver Design Books with final configurations for each module 

and interface. The purpose of this document is to: 

• Record system configuration decisions and settings 

• Help to manage revision control 

• Collect critical system information requiring final District approval 
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• Provide background information upon which to make future system design 

changes 

 

Vendor shall deliver the final design book as a MS Word file entitled “JDE 

Final Design Book.docx.” 

 

 Identify, document and resolve Go Live issues 

Vendor and District will update the issues list with Go Live issues, again 

giving brief explanation of the issue or question, status (open, closed, 

cancelled), responsible resource and District contact and resolution rationale. 


